



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 140 LAKE DRIVE EAST, KESWICK

Date: Dec 9, 2024

Change Order No.: 24-257-COR004

Attn

Issued by

Tyler Baker

MOHAMMED LODHI

140 LAKE DRIVE EAST

Quote Validity: 7 Days

Subject: DOWN SPOUT ADDITION

Scope of Works:

Addition of down Spout
Trench 12" gravel 60ft
Cut into main
Add three wye's
Run 60ft of pipe

Line Product and Description Quantity

1 6"X4"X45D PVC WYE SDR35 BDS 040307	2.00
2 6" CI/PL - 6" CI/PL CI/PL TIO 6" CI/PL MR56 66"	4.00
3 4"X10' PVC SDR35 SEWER PIPE 003644	8.00
4 4"X45D PVC WYE 040304	1.00
5 4"X45D PVC ELBOW HXH SDR35 BDS 12.00	
6 4"X90D PVC ELBOW HXH SDR35 BDS 4.00	
7 946ML 1 STEP SYS15 & XFR PVC CEMENT	1.00

Note:

Amount quoted does not include Tax. HST will be extra

Description	Qty	Unit	Unit Rate	Amount
Labour Installation	18.00	Hrs	130.00	\$2,340.00
Pipes, fittings, couplings, etc.	1.00	Each	905.19	\$905.19
			OH & P	\$324.52
			Total	\$3,569.71