



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Mar 31, 2025

Change Order No.: 24-229-COR016

Attn

Issued by

Paddy Devlin

INZAMAN KHAN

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: NOPC-23-Basement Storm Drainage Revisions

Extra for all, material, labour, and supervision required to revise routing of storm drainage pipes at the basement and ground floor to meet slopes, per NOPC-23/HIDI's CCN-M05.
Labour cost include extra digging, backfill, surveying, design, and multiple elevation changes requiring numerous fittings.

Note: Tax not included in the quote. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men 2 days @8 hrs each	32.00	Hrs	125.00	\$4,000.00
Credit (refer attached for breakdown)	1.00	Each	-1,475.71	\$-1,475.71
Extra (refer attached for breakdown)	1.00	Each	3,833.44	\$3,833.44
			OH & P	\$953.66
			Total	\$7,311.39