



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Feb 18, 2025

Change Order No.: 24-229-COR013

Attn

Issued by

Paddy Devlin

INZAMAN KHAN

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 301 Days

Subject: L4 RWL temp reworking

The temp relocation of the ex RWL lines on L4, as they are in the way of some of the beam restoration works.
Removal of the old lead painted storm by demo and add temp plastic hook up to the ex verticals.
Note: Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
New: Labour: 2 people @9 hrs	18.00	Hrs	125.00	\$2,250.00
Demo: Lead painted line removal 2 people @12	24.00	Hrs	125.00	\$3,000.00
Material (refer attached for breakdown)	1.00	Each	585.94	\$585.94
Administration/Project Management/Procurement/Supervision	1.00	Each	1,250.00	\$1,250.00
			OH & P	\$1,062.89
			Total	\$8,148.83

2299 Dundas : L4 RWL temp reworking Breakdown

Line	Description	Quantity	Qty UM	Amount
1	4SDRP 4"X10' PVC SDR35 SEWER PIPE 003644	8.00	EA	\$282.24
2	4SDR90 4"X90D PVC ELBOW HXH SDR35 BDS	8.00	EA	\$116.90
3	4SDRY 4"X45D PVC WYE 040304	1.00	EA	\$17.89
4	38DROPIN 3/8-16 DROP IN	20.00	EA	\$8.40
5	4HNGR41 4 PRE-GALV SWIVEL RING HGR #41	20.00	EA	\$35.49
6	38ATRPLATED 3/8-16 X 120" ZINC PLATED	3.00	EA	\$20.37
7	1PVCCEMENT 950ML PVC S40 SOLVENT CEMENT GREY W/DAUBER	1.00	EA	\$39.69
8	4MJCOUP 4" CI TO 4" CI MJ COUP NO HUB	8.00	EA	\$64.96
			Total	\$585.94