



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Change Order Quote

Project: CHRIS GIBSON REC CENTRE

Date: Oct 23, 2024

Change Order No.: 23-214-COR002

**Attn**

**Issued by**

Ashish Singla

INZAMAN KHAN

RAFAT GENERAL CONTRACTOR INC.

8850 GEORGE BOLTON PKWY BOLTON, ON L7E 2Y4

Quote Validity: 30 Days

**Subject:** PC-006 R1 DHU-1

Additional cost to pipe in the extra coil  
-additional piping (1 1/4"), control valve installation, balancing valve, fittings and associated gauges etc.  
-BAS to include supply of control valve, electrical wiring, programming, commissioning and graphics  
-insulation of additional pipework

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men @ 6 hrs	12.00	Hrs	125.00	\$1,500.00
Pipe & Material (refer to the attached for breakdown)	1.00	Each	2,014.20	\$2,014.20
BAS (refer to the attached for breakdown)	1.00	Each	3,050.00	\$3,050.00
Insulation (refer to the attached for breakdown)	1.00	Each	1,147.63	\$1,147.63
			OH & P	\$771.18
			<b>Total</b>	<b>\$8,483.01</b>