



ROCHON BUILDING CORPORATION

74 Industry St
Toronto, ON M6M 4L7
416-638-6666
accounting@rochonbuildingcorp.com

Subcontract Change Order

Change Order Number: 014
Change Order Date: Nov 25, 2024
Subcontract Number: 032331

Vendor:

CON-SULT MECHANICAL INC.

54 Audia Crt, Unit 2
CONCORD, ON L4K 3N4

Job Site:

ENBRIDGE STATION B
(Project # 20017862)
405 Eastern Ave,
Toronto, ON M2J 1P8

Reference: Enbridge Gas, Station B - B21070

Change Order Details:

Description	Quantity	Unit Price	Amount
Credit for original gas piping to Emergency Generator	1.00	-4,439.00	-4,439.00
Credit to cancel RBC#21R / PC#9	1.00	-29,975.00	-29,975.00
Extra for new gas piping as per PC#101 [RBC#223] from new meter station	1.00	2,800.00	2,800.00

Total **\$ -31,614.00**

Subcontract Summary:

Original Subcontract Amount	\$ 3,400,000.00
Net of previous Change Orders	\$ 414,719.45
Subcontract Amount before this Change Order	\$ 3,814,719.45
Amount of this Change Order	\$ -31,614.00
Current Subcontract Amount, including this Change Order	\$ 3,783,105.45

All terms per Subcontract

SO AGREED:



CON-SULT MECHANICAL INC.

ROCHON BUILDING CORPORATION
STEVE RAVIELE

Date: Jan 15, 2025