



## CHANGE ORDER

Date: April 8, 2025  
PO # 1190  
CO#: 3  
Page: 1 of 1

Project Name: Neshama Hospice Client: Neshama  
Reference (s): PCO 14- Revised sump pits Contractor: Consult  
Subject: \_\_\_\_\_

1. This Change Order does not authorize the sub contractor to proceed with the work until both the GC and Subcontractor have signed. The completion date and the contract amount are hereby adjusted as indicated and will not be further adjusted by reason of the described changes. All the terms, covenants and conditions of the reference contract, except as duly modified by this and previous change orders, if any, remain in full force and effect.
2. The Contractor is hereby authorized, subject to the provisions of this Contract, to proceed with the following work, upon signatures of all parties.
3. The Contractor may not make a claim against the quote(s) until RenoKrew has signed and issued the official Change Order and added it to the Contract.

Items	Description of work	Amount (\$)	Change in Durations
#1	Revise pit depths as per PCO 14	\$15,595.25	NIL

Total for Current PROPOSED Change Order	\$15,595.25	NIL
Total of Previous PROPOSED Change Orders	\$10,500.00	
Original Contract	\$1,900,000.00	
Proposed Revised Contract	\$1,926,095.25	

Signed for RenoKrew: \_\_\_\_\_

Date: \_\_\_\_\_ Name: \_\_\_\_\_

Signed for Subcontractor: \_\_\_\_\_

Date: \_\_\_\_\_ Name: \_\_\_\_\_