



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: SDM 1021 - 485 Grand Avenue West, Chatham - Care Clinic
Change Order No.: 25-004-COR001

Date: Mar 21, 2025

Attn

Nick Cvik

FLUID CONSTRUCTION & PROJECT MANAGEMENT

2800 JOHN ST #23 MARKHAM, ON L3R 0E2

Quote Validity: 30 Days

Issued by

INZAMAN KHAN

Subject: Sump pump addition & Sanitary changes in IFC

Extra for new sump pump and sanitary changes from buried to above ground, refer below for breakdown:

IFT Breakdown:

- 5 - lengths 4" sdr
- 3 - 4" sdr wye
- 3 - 4" sdr 45
- 2 - 4" cleanouts
- 2 - 4" mj bands
- 2 - 4" sdr 90
- 1 - 500mL sch 40 glue
- 1 - 500mL sch 40 primer

IFC Breakdown:

XFR PIPE & FITTINGS (3")

- 70' run of pipe
- 16 - #41 hangers
- 6 - lengths $\frac{3}{8}$ " rod
- 7 - couplings
- 1 - wye
- 1 - end cleanout
- 4- 45
- 2- fit 45
- 2 - 90

SYSTEM 15 PIPE & FITTINGS

- 1 - inline cleanout
- 15ft - pipe
- 1 500mL system15/xfr glue
- 1 - 1- $\frac{1}{2}$ pvc combination union check ball valve for pump
- 1- Sump pump as per specs

Description	Qty	Unit	Unit Rate	Amount
Labour for extra work	12.00	Hrs	125.00	\$1,500.00
Cost difference IFC vs IFT	1.00	Each	2,077.71	\$2,077.71
			OH & P	\$357.77
			Total	\$3,935.48