SDM 635 – Bank St (Care Clinics)
Start Date – June 16th
Week of June 16th to June 20th
· Demo to begin
· Steel stud framing to begin
Week of June 23rd – June 27th
· Plumbing Rough In to begin
· Concrete cutting to be completed
· Steel Stud Framing to be completed
Week of June 30th – July 4th
· Hvac rough In
· Plumbing rough in to continue, inspection this week.
Week of July 7th – July 11th
· Drywall install to begin
· Drywall taping to begin
· Sprinkler Rough In
· IT Rough in July 7th
Week of July 14th – July 18th
· Drywall taping to be completed 
· Hardstop panels to be installed 
· Flooring to be completed 
· Sprinkler Finishing 
Week of July 21st – July 25th
· July 21st Fixture Delivery and Install
· July 23rd Plumbing Finishing
Week of July 28th – August 1st
· Finishing and clean up
· Speaker Install July 28th
· Hardware Install July 31st
· Icon Digital – July 31st

Soft Opening – August 7th
