

Change Order Quote

Project: 140 LAKE DRIVE EAST, KESWICK Date: Oct 3, 2024

Change Order No.: 24-257-COR001

Attn Issued by

Tyler Baker INZAMAN KHAN

140 LAKE DRIVE EAST

Quote Validity: 30 Days

Subject: PIPE COUPLINGS (MJ BAND) UPGRADE

Scope of Work: Supply Upgraded Pipe Couplings

Note: Tax not included in the total. HST will be extra

| Description | Qty | Unit | Unit Rate | Amount |
|-----------------------|------|------|-----------|------------|
| Coupling Upgrade Cost | 1.00 | Each | 5,968.51 | \$5,968.51 |
| | | | OH & P | \$596.85 |
| | | | Total | \$6,565.36 |