

Change Order Quote

Project: 140 LAKE DRIVE EAST, KESWICK Date: Feb 27, 2025

Change Order No.: 24-257-COR008

Attn Issued by

Tyler Baker INZAMAN KHAN

140 LAKE DRIVE EAST

Quote Validity: 30 Days

Subject: Domestic water shut off valves and new run addition

Time and material for the riser valves that were not on the original drawings.

Note: Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour - 3 workers 3 days @ 8 hrs	72.00	Hrs	130.00	\$9,360.00
Material (Breakdown Attached)	1.00	Each	2,001.47	\$2,001.47
			OH & P	\$1,136.15
			Total	\$12,497.62