



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 140 LAKE DRIVE EAST, KESWICK

Date: Apr 24, 2025

Change Order No.: 24-257-COR010

Attn

Issued by

Tyler Baker

INZAMAN KHAN

140 LAKE DRIVE EAST

Quote Validity: 30 Days

Subject: Washroom #3 change order

Scope:

- Set up scaffold.
- Take down existing cast iron.
- Rough in new washroom configuration.

Material:

- 2-lengths 3" cast
- 2-3x2 wye
- 1-2" wye
- 8-3" pressure bands
- 2-3" 45
- 6-2" 45
- 6-3" clevis hangers
- 6-2" clevis hangers
- 12-2" pressure bands

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men 2 days @8 hrs each	32.00	Hrs	140.00	\$4,480.00
Material	1.00	Each	717.01	\$717.01
			OH & P	\$519.70

Total	\$5,716.71
--------------	-------------------
