



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Oct 9, 2024

Change Order No.: 24-229-COR001

**Attn**

**Issued by**

Paddy Devlin

MOHAMMED LODHI

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 7 Days

**Subject:** Price Increase in RTUs

Price increase of RTUs due to change in industry standards for refrigerant R410 being discontinued which was basis of price at time of tender and units had to be revised to R-454B

**Note:**

Amount quoted does NOT include Tax. HST will be extra

PO release pending due to approval of this COR so kindly review and approve at earliest.

Description	Qty	Unit	Unit Rate	Amount
Price increase in RTUs	1.00	Each	15,000.00	\$15,000.00
			OH & P	\$1,500.00
			<b>Total</b>	<b>\$16,500.00</b>