

## **Change Order Quote**

Project: 2299 DUNDAS - SHELTER RENOVATION Date: Oct 16, 2024

Change Order No.: 24-229-COR003

Attn Issued by

Paddy Devlin MOHAMMED LODHI

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: Buildops COR 001 Sump Pit Supply

Buildops COR 001 Sump Pit Supply

Description	Qty	Unit	Unit Rate	Amount
Cost	1.00	Each	10,492.22	\$10,492.22
			OH & P	\$1,049.22
			Total	\$11,541.44

## **Attachments**

1. <u>24-229-COR-001-COST-FOR-SUPPLY-OF-SUMP-PIT-ref.-to-email-dated-August-2.pdf</u>