

## **Change Order Quote**

Project: 2299 DUNDAS - SHELTER RENOVATION Date: Oct 16, 2024

Change Order No.: 24-229-COR004

Attn Issued by

Paddy Delvin INZAMAN KHAN

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: SI #8 Sump Pit

Supply and install pipe as per revised layout for Sump pump ref. to SI#08

Note: Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour	18.00	Hrs	125.00	\$2,250.00
Material	1.00	Each	918.80	\$918.80
			OH & P	\$475.32
			Total	\$3,644.12