



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Nov 18, 2024

Change Order No.: 24-229-COR006

Attn

Issued by

Paddy Devlin

Ray Risto

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: Temporary storm take off

Extra work to complete temporary drains before any removal of existing drains.

Material takeoff:

10- 4"X10' PVC SDR35 SEWER PIPE 003644

7- 4"X90D PVC ELBOW HXH SDR35 BDS

14- 4" PVC REPAIR CPLG

18- 4 PRE-GALV SWIVEL RING HGR #41

24- 3/8-16 DROP IN

3- 3/8-16 X 120" ZINC PLATED

1- 950ML PVC S40 SOLVENT CEMENT GREY W/DAUBER

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men @ 9 hrs	18.00	Hrs	125.00	\$2,250.00
Material	1.00	Each	787.39	\$787.39
			OH & P	\$455.61
			Total	\$3,493.00