



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Dec 10, 2024

Change Order No.: 24-229-COR007

Attn

Issued by

Paddy Devlin

MOHAMMED LODHI

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: Scope addition - 6" sprinkler main

Extra for 6" fire main addition as it was not carried by the subs.

Note:

-Quote is subjected to change if the piping is approved to penetrate girders in the vicinity of elevator (answer pending).

-Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men 4 days @8 hrs	64.00	Hrs	125.00	\$8,000.00
			OH & P	\$1,200.00
			Total	\$9,200.00