



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Dec 17, 2024

Change Order No.: 24-229-COR008

**Attn**

**Issued by**

Paddy Devlin

MOHAMMED LODHI

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

**Subject:** Fire Hydrant (Gate valve insulation).

Supply and Install insulation for Fire Hydrant Gate Valve

Description	Qty	Unit	Unit Rate	Amount
Labour 1 men 1 days @4 hrs	4.00	Hrs	125.00	\$500.00
Material	1.00	Each	150.00	\$150.00
			OH & P	\$97.50
			<b>Total</b>	<b>\$747.50</b>