



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Jan 6, 2025

Change Order No.: 24-229-COR009

**Attn**

**Issued by**

Paddy Devlin

INZAMAN KHAN

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

**Subject:** Temporary Heat Piping

Scope of Work

Delta for material and Labour for temporary heating.

This is under the condition that the 2inch being installed for temporary heating will be used for the contractual works.

Note:

Any rework required later will be additional cost.

Amount quoted does not include Tax. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour- 2 men 2 days (Delta for piping installation including replacing tees with unions and removing temp. gas connections to the heaters)	36.00	Hrs	125.00	\$4,500.00
Riser 2" Price + Pipes and fittings for temp heaters on each floor	1.00	Each	2,571.67	\$2,571.67
Riser 1-1/2" Credit	1.00	Each	-1,367.92	\$-1,367.92
			OH & P	\$855.56

---

<b>Total</b>	<b>\$6,559.31</b>
--------------	-------------------

---