



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Jan 29, 2025

Change Order No.: 24-229-COR010

**Attn**

**Issued by**

Paddy Devlin

INZAMAN KHAN

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

**Subject:** NOPC-18-Entrance Fire Line

Extra for NOPC-18-20250116-JW-Entrance Fire Line

1. Revised routing of the main fire pipe.
2. Addition of thrust blocks as needed to adhere to code by AHJ

Note: Tax not included included in the total. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men @9 hrs	18.00	Hrs	125.00	\$2,250.00
Material (see attached for breakdown)	1.00	Each	2,441.60	\$2,441.60
			OH & P	\$703.74
			<b>Total</b>	<b>\$5,395.34</b>