



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Feb 13, 2025

Change Order No.: 24-229-COR012

Attn

Issued by

Paddy Devlin

INZAMAN KHAN

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: NOPC 21 - Sanitary Relocation

Extra for revised routing of the drainage pipes to the outgoing sanitary main, including manual excavation and backfilling as per NOPC 21.

Note: Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour: 2 people 3 days @8 hrs	48.00	Hrs	125.00	\$6,000.00
Material (refer attached for breakdown)	1.00	Each	1,043.69	\$1,043.69
Administration/Project Management/Procurement/Supervision	1.00	Each	2,500.00	\$2,500.00
			OH & P	\$1,431.55
			Total	\$10,975.24