



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Feb 18, 2025

Change Order No.: 24-229-COR013

**Attn**

**Issued by**

Paddy Devlin

MOHAMMED LODHI

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 301 Days

**Subject:** L4 RWL temp reworking

The temp relocation of the ex RWL lines on L4, as they are in the way of some of the beam restoration works.  
Removal of the old lead painted storm by demo and add temp plastic hook up to the ex verticals.

Note: Tax not included in the price. HST will be extra.

| Description  | Qty   | Unit | Unit Rate    | Amount            |
|--|-------|------|--------------|-------------------|
| Labour: 2 people @9 hrs                                      | 18.00 | Hrs  | 125.00       | \$2,250.00        |
| Material (refer attached for breakdown)                      | 1.00  | Each | 585.94       | \$585.94          |
| Administration/Project<br>Management/Procurement/Supervision | 1.00  | Each | 1,250.00     | \$1,250.00        |
|  |       |      | OH & P       | \$612.89          |
|  |       |      | <b>Total</b> | <b>\$4,698.83</b> |