



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Mar 3, 2025

Change Order No.: 24-229-COR014

Attn

Issued by

Paddy Devlin

INZAMAN KHAN

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: Site Instruction 019 - Revised 4th Floor Storm Layout

Time and material for SI 019.

Note: Tax not included on the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour for extra work: 2 men 2 days @8 hrs	32.00	Hrs	125.00	\$4,000.00
Additional material to suite the new layout (see attached for breakdown)	1.00	Each	7,997.11	\$7,997.11
Credit for the existing layout (see attached for breakdown)	1.00	Each	-5,363.82	\$-5,363.82
Project Management/Estimation/Procurement	1.00	Each	1,750.00	\$1,750.00
			OH & P	\$1,257.49
			Total	\$9,640.78