



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Mar 10, 2025

Change Order No.: 24-229-COR015

Attn

Issued by

Paddy Devlin

INZAMAN KHAN

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: RFI 24-229-007 SH-1, Shower alternate

Credit / Debit for the replacement of SH-1 with the custom off-center drain due to beam interference as mentioned in consult RFI# 24-229-007.

Description	Qty	Unit	Unit Rate	Amount
Originally specified SH-1	1.00	Each	-822.89	\$-822.89
New custom of-center SH-1	1.00	Each	3,031.00	\$3,031.00
			OH & P	\$331.22
			Total	\$2,539.33