



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Apr 25, 2025

Change Order No.: 24-229-COR017

**Attn**

**Issued by**

Paddy Devlin

Ray Risto

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

**Subject:** Temporary water meter T&M

Time and material for temporary water meter and BFP installation to accommodate water on to the building.

R.1 : Revised quote with water meter and fittings.

Note: Tax not included in the quote. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men 2 days @9 hrs each	36.00	Hrs	130.00	\$4,680.00
Material (Breakdown Attached)	1.00	Each	2,519.10	\$2,519.10
			OH & P	\$1,079.87
			<b>Total</b>	<b>\$8,278.97</b>