



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Apr 25, 2025

Change Order No.: 24-229-COR018

Attn

Issued by

Paddy Devlin

INZAMAN KHAN

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: NOPC-24-Basement Sanitary Revision

Extra for revised routing of the sanitary drainage pipes as per NOPC 2. Labour hours include excavation to a depth of approximately 4 ft across the entire ground floor using a shovel, as well as backfilling where necessary. Additionally, determining the elevations for piping through the mechanical room in the basement.

R.1: Labour Hours for excavation have been removed. Please note that even without excavation someone have to be present there to oversee and ensure the levels are accurate.

Note:

-Tax not included in the price. HST will be extra.

Exclusions:

-Cutting ,chipping and pouring.

-Backfilling material by local material only.

Description	Qty	Unit	Unit Rate	Amount
Labour 3 men 1 weeks @9 hrs each	108.00	Hrs	130.00	\$14,040.00
Material (Breakdown Attached)	1.00	Each	1,668.03	\$1,668.03
			OH & P	\$2,356.20
			Total	\$18,064.23