



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: May 13, 2025

Change Order No.: 24-229-COR020

Attn

Issued by

Herman Durazno

INZAMAN KHAN

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: R.F.I. 123 Addition of hub drain in meter room in basement

Extra as per RFI 123 (attached).

Description	Qty	Unit	Unit Rate	Amount
Labour 1 men 1 hour	1.00	Hrs	130.00	\$130.00
EG-1 NB STRAINER C/W FUNNEL	1.00	Each	163.52	\$163.52
4" PVC REPAIR CPLG 040624	2.00	Each	65.85	\$131.70
4"X10' PVC GREEN SDR35 SEWER PIPE 003645	1.00	Each	35.28	\$35.28
NB FLOOR DRAIN STRAINER A5-1	1.00	Each	53.62	\$53.62
			OH & P	\$77.12
			Total	\$591.24