



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: May 13, 2025

Change Order No.: 24-229-COR021

Attn

Issued by

Herman Durazno

Ray Risto

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: Ground floor elevation reset

Extra for ground floor elevation adjustment as per site requirements.

Note: Tax not included in the email. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men 4 hrs each	8.00	Hrs	130.00	\$1,040.00
4" CI/PL - 4" CI/ PL FLEX SEAL MR56 44	2.00	Each	16.92	\$33.84
4" PVC REPAIR CPLG 040624	2.00	Each	17.56	\$35.12
			OH & P	\$166.34
			Total	\$1,275.30