



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION

Date: Jul 14, 2025

Change Order No.: 24-229-COR022

Attn

Issued by

Herman Durazno

INZAMAN KHAN

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: Rain water line rework

Extra for RWL rework to accommodate girder pouring.

Note: Tax not included in the quote. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men 1/2 days @5 hrs each	10.00	Hrs	130.00	\$1,300.00
Material (Breakdown Attached)	1.00	Each	990.83	\$990.83
			OH & P	\$343.62
			Total	\$2,634.45