

Change Order Quote

Project: 2299 DUNDAS - SHELTER RENOVATION Date: Jul 18, 2025

Change Order No.: 24-229-COR024

Attn Issued by

Paddy Devlin PAUL LEDDY

ROSSCLAIR CONTRACTORS INC.

59 COMSTOCK ROAD, UNIT 1 TORONTO, ON M1L 2G6

Quote Validity: 30 Days

Subject: Change to RWL

Move the RWL to facilitate concrete pour

Description	Qty	Unit	Unit Rate	Amount
2 Men for 2 days	18.00	Hrs	130.00	\$2,340.00
1 Lot Plumbing Material as per attached Quote	1.00	Each	1,119.64	\$1,119.64
			OH & P	\$345.96
			Total	\$3,805.60