



200 Tesma Way,  
Concord, ON, L4K 5C2  
(905) 738-1400

# Change Order Request 24-229 - COR-001

Aug 8, 2024

PROJECT NAME	PROJECT NUMBER	PROJECT ADDRESS
CITYTORO - Shelter Building Renovation	24-229	2299 Dundas St W, Toronto, ON, M6R 1X7

To		From	
NAME	EMAIL	NAME	EMAIL
Paddy Delvin	paddyd@rossclair.ca	Mohammed Lodhi	mohammed.l@consultmechanical.com
COMPANY	ADDRESS	COMPANY	ADDRESS
ROSSCLAIR Contractors Inc	59 Comstock Rd, Toronto, ON, M1L 2G6	Con-Sult Mechanical Inc	54 Audia Ct, Unit #2, Vaughan, ON, L4K 3N5

## Subject

COST FOR SUPPLY OF SUMP PIT - ref. to email dated August 2

DAYS VALID	SCHEDULE EXTENSION REQUESTED
10 Days	0 Days

## SCOPE OF WORK

Sump pit - supply only

Exclusions:  
Excavation, Installation, backfill, etc.

Note:  
Amount quoted does not include HST. HST will be extra.

## Parts & Materials

Description	Taxable	Qty	Sell Price	Extension
SUMP PIT - Basin prefab package 36x108 contains 36" diameter hatch cover, 2" discharge, 3" vent, Inlet opening 4" rubber pipe seal(shipped loose)	Yes	1	\$10,492.22	\$10,492.22
				<b>\$10,492.22</b>

## Overhead

Description	Taxable	Qty	Sell Price	Extension
OH&P	Yes	1	\$1,049.22	\$1,049.22
				<b>\$1,049.22</b>

Subtotal	\$11,541.44
Parts & Materials	\$10,492.22

	Overhead	\$1,049.22
	<b>Total</b>	<b>\$11,541.44</b>

---