

Change Order Quote

Project: 6061 HAZELDEAN PETRO STITTSVILLE Date: Jul 17, 2025

Change Order No.: 25-033-COR001

Attn Issued by

ECS ENGINEERING DERRICK MACISAAC

BG PLUMBING INC.

163 BUTTERMILL AVE., UNIT 11 CONCORD, ON L4K 3X8

Quote Validity: 30 Days

Subject: RE AND RE UNIT HEATER X4

REMOVE AND INSTALL NEW UNIT HEATERS SUPPLIED BY OTHERS. REPLACE STAINLESS STEEL ROD AND UNISTRUT RECONNECT 2" COPPER SUPPLY/RETURN LINES

Description	Qty	Unit	Unit Rate	Amount
3 DAYS 2 MEN	54.00	Hrs	110.00	\$5,940.00
TRAVEL CHARGE	16.00	Hrs	55.00	\$880.00
2" COPPER, 2 VICTAULIC TEES, SUPPORTS, FITTINGS, SOLDERING, 1 CBC, AND 2 2" BALLVALVES, ALL FITTINGS AND HANGERS INCLUDED	1.00	Each	4,200.00	\$4,200.00
STAINLESS STEEL STRUT AND ROD, COPPER FITTINGS,DRAINS,AIR VENT TEE'S	1.00	Each	2,600.00	\$2,600.00
GENNIE LIFT(4 day rental)	1.00	Each	450.00	\$450.00
			OH & P	\$1,407.00