



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: BMO 1270 FISCHER HALLMAN

Date: Jan 10, 2025

Change Order No.: 24-282-COR001

Attn

Issued by

Chanchal Banwait

MOHAMMED LODHI

O.N. SITE CONSTRUCTION INC.

2861 Sherwood Heights Dr Unit 40 Oakville, ON L6J 7K1

Quote Validity: 7 Days

Subject: SI#37 AIR TIGHT DAMPERS - AFTERHOURS

Scope of works:

Drawing M-301- HVAC - GROUND FLOOR PLAN

-Supply and Install Isolation damper with actuator for IU-08 and ERV

-Removed BDD on ERV ductwork.

Material:

4 CONTROL DAMPERS GREENHECK ISOLATION DAMPERS C/W 24V ACTUATORS/SWITCH

Other Misc. materials, wiring, rentals, etc.

Exclusions:

Any work required by other trades to carry out works mentioned above.

Any related mechanical work not mentioned above but required due to site condition.

Note

Works to be carried out After hrs

Access to be arranged by ONSite

Any work required by other trades to be arranged and/or executed by ONSite in order to complete above mentioned scope of work.

Any related mechanical work not mentioned above but required due to site condition will be done on T&M

Amount quoted does not include Tax. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
-------------	-----	------	-----------	--------

Installation Labour 2 guys x 2 days(Afterhours)	36.00	Hrs	250.00	\$9,000.00
Control Dampers	4.00	Each	3,750.00	\$15,000.00
Misc. Material (Insulation, wires, duct joint fasteners, hangers, etc.)	1.00	Each	2,250.00	\$2,250.00
Fuel Surcharge (per day x 2 days)	2.00	Each	175.00	\$350.00
			OH & P	\$2,660.00
			Total	\$29,260.00