



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: BMO 1270 FISCHER HALLMAN

Date: Mar 4, 2025

Change Order No.: 24-282-COR002

Attn

Issued by

MAURO

MOHAMMED LODHI

O.N. SITE CONSTRUCTION INC.

2861 Sherwood Heights Dr Unit 40 Oakville, ON L6J 7K1

Quote Validity: 7 Days

Subject: Supplemental Instruction-036 BMO PH Fischer-Hallman, 1270 Fischer-Hallman Road

Scope of Work:

CMI:

Install PDI and control wiring, start up w/GPA

Max. 2 days

GPA (Equipment supplier):

Qty.1 - LG Power distribution indicator

Start up of PDI (2.0 day max)*

LTL Shipment of controller

Allowance for start up assistance after hours (min two weeks notice required)

Not Including:

- Power and control wiring

- Watt meters and CTs (must comply with requirements for PDI as noted in IOM)

- BTU metering , labor warranty, BMS Integration by others

Attached PDF 'GPA (Equipment Supplier)-Additional info' have additional information with some clarification on what is included and not included to be shared with BAS

Notes:

BAS Excluded

Controls contractor to verify remote or on site once the PDI is started up, to be arranged by Onsite

Any additional days will be on T&M if required to complete the works

Amount quoted does not include Tax. HST will be extra

Minimum Two weeks notice required for start of works.

Description	Qty	Unit	Unit Rate	Amount
Misc. CMI labour for controls, etc. (Afterhours)	18.00	Hrs	250.00	\$4,500.00
Wiring, hardware, accessories, etc. for installation	1.00	Each	1,000.00	\$1,000.00
GPA (Equipment Supplier)	1.00	Each	11,700.00	\$11,700.00
			OH & P	\$1,720.00
			Total	\$18,920.00