



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: CHRIS GIBSON REC CENTRE

Date: Sep 3, 2024

Change Order No.: 23-214-COR001

Attn

Issued by

Ashish Singla

MOHAMMED LODHI

RAFAT GENERAL CONTRACTOR INC.

8850 GEORGE BOLTON PKWY BOLTON, ON L7E 2Y4

Quote Validity: 7 Days

Subject: DUCT RE&RE - COR#13 Rev. 1 (New Duct Installation)

Remove Existing Ductworks, supports, hangers, etc. and reinstall new duct (see attached)

Access and storage to be provided for Ductwork by RAFAT

130ft of 18inx16in straight Duct

125ft of 22inx16in straight Duct

1No. 18inx16in end cap

1No. 22inx16in end cap

75ft Unistrut

163ft 3/8 Threaded Rod

1 Box 3/8 Nuts

1 Bos 3/8 Washers

Exclusions:

Disconnect and /or removal of any services, fixtures, equipment, piping, etc. required to facilitate removal of this Ductwork (referred to attached pictures)

Note: Amount quoted does not include Tax. HST will be extra.

NOTE: Amount quoted does not include tax. HST will be extra. Works will commence upon approval.

Any additional work carried out beyond what is quoted for will be on a T&M basis

| Description | Qty | Unit | Unit Rate | Amount |
|---|--------|------|-----------|-------------|
| Remove Existing Ductworks, supports, hangers, etc. and reinstall. | 108.00 | Hrs | 130.00 | \$14,040.00 |

| | | | | |
|--|------|------|--------------|--------------------|
| Sheetmetal Duct, fittings, hangers, etc. | 1.00 | Each | 6,000.00 | \$6,000.00 |
| | | | OH & P | \$2,004.00 |
| | | | Total | \$22,044.00 |