



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: CHRIS GIBSON REC CENTRE

Date: Oct 29, 2024

Change Order No.: 23-214-COR003

Attn

Issued by

Ashish Singla

INZAMAN KHAN

RAFAT GENERAL CONTRACTOR INC.

8850 GEORGE BOLTON PKWY BOLTON, ON L7E 2Y4

Quote Validity: 30 Days

Subject: PC 007 Splash Pad Piping

Temporary removal and reconnection of splash pad piping interfering with construction of new foundation walls.

Note: Tax not included in the total. HST will be extra

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men @ 1.5 days	27.00	Hrs	125.00	\$3,375.00
Material (refer to the attached for breakdown)	1.00	Each	2,465.93	\$2,465.93
			OH & P	\$584.09
			Total	\$6,425.02