



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: CHRIS GIBSON REC CENTRE

Date: Feb 26, 2025

Change Order No.: 23-214-COR009

Attn

Issued by

Ashish Singla

INZAMAN KHAN

RAFAT GENERAL CONTRACTOR INC.

8850 GEORGE BOLTON PKWY BOLTON, ON L7E 2Y4

Quote Validity: 3013 Days

Subject: PC-034 DSA

Re-Route Drainpipe from 5 Existing Floor Drains
Re-Route SAN Pipe
All work is per PC - 034

| Description | Qty | Unit | Unit Rate | Amount |
|--|--------|------|--------------|--------------------|
| 2 men for 12 days | 216.00 | Hrs | 110.00 | \$23,760.00 |
| 1 Lot price Material See attached Brakdown | 1.00 | Each | 11,312.38 | \$11,312.38 |
| 1 Lot Coring for Re-routing see attached Breakdown | 1.00 | Each | 3,325.00 | \$3,325.00 |
| | | | OH & P | \$3,839.74 |
| | | | Total | \$42,237.12 |