



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: CHRIS GIBSON REC CENTRE

Date: Apr 14, 2025

Change Order No.: 23-214-COR011

Attn

Issued by

Ashish Singla

PAUL LEDDY

RAFAT GENERAL CONTRACTOR INC.

8850 GEORGE BOLTON PKWY BOLTON, ON L7E 2Y4

Quote Validity: 30 Days

Subject: Plant Room 146B, Floor drain - RFI:168 R1

Extra for the CIMCO's RFI-168 R1 - Plant Room 146B, Floor drain.

Note: Tax not included in the cost. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men @ 27hrs each	36.67	Hrs	130.00	\$4,767.10
Material (Breakdown Attached)	1.00	Each	4,085.56	\$4,085.56
			OH & P	\$885.27
			Total	\$9,737.93