



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: CHRIS GIBSON REC CENTRE

Date: Aug 6, 2025

Change Order No.: 23-214-COR022

Attn

Issued by

Ashish Singla

PAUL LEDDY

RAFAT GENERAL CONTRACTOR INC.

8850 GEORGE BOLTON PKWY BOLTON, ON L7E 2Y4

Quote Validity: 30 Days

Subject: Ductwork Changes in Gymnasium

Re-Engineering work to the Fabric Duct per Consultants request

Description	Qty	Unit	Unit Rate	Amount
Quote from HTS (supplier)	1.00	Each	7,600.00	\$7,600.00
			OH & P	\$760.00
			Total	\$8,360.00