



RAFAT

8850 GEORGE BOLTON PARKWAY, CALEDON, ONTARIO L7E 2Y4

Attn: INZAMAN KHAN

27/11/2024

Consult Mechanical

CO # 8

200 Tesma Way, Concord, ON, L4K 5C2

Renovation of Chris Gibson Recreation Centre

Change Order # 8

Dear Sir/ Madam

Please find below change order as

Temporary removal and reconnection of splash pad piping interfering with construction of new foundation walls.					
No	DESCRIPTION	QTY	UNIT	RATE \$	Amount
1.0	Labour 2 men @ 1.5 days	27.00	Hrs	\$ 125.00	\$ 3,375.00
2.0	Material	1.00	Each	\$ 2,465.93	\$ 2,465.93
3.0		1.00	OH & P	\$ 584.09	\$ 584.09
Total Price (Hst Extra)					\$ 6,425.02

Thank you for the opportunity to quote on above job.

If you have any questions, please contact us at 905-951-1063

Yours Sincerely,

Bashar Mikha

Vice President



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: CHRIS GIBSON REC CENTRE

Date: Oct 29, 2024

Change Order No.: 23-214-COR003

Attn

Issued by

Ashish Singla

INZAMAN KHAN

RAFAT GENERAL CONTRACTOR INC.

8850 GEORGE BOLTON PKWY BOLTON, ON L7E 2Y4

Quote Validity: 30 Days

Subject: PC 007 Splash Pad Piping

Temporary removal and reconnection of splash pad piping interfering with construction of new foundation walls.

Note: Tax not included in the total. HST will be extra

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men @ 1.5 days	27.00	Hrs	125.00	\$3,375.00
Material (refer to the attached for breakdown)	1.00	Each	2,465.93	\$2,465.93
			OH & P	\$584.09
			Total	\$6,425.02

PC# 007 Material

Description	Qty	Unit	Price
SST 3/4" ROD ST ST	72	EA	\$ 583.63
HEX NUT SS,3/4-10	48	EA	\$ 42.27
FLAT WASHER SS,3/4	48	EA	\$ 31.51
90 DI MJ C/L BEND L/GL	4	EA	\$ 537.60
MJ BOLT PACK L/GLANDS	8	EA	\$ 156.80
TUF GRIP RSTRNT PVC/DI	8	EA	\$ 470.40
PVP-C4 JOINT RESTRNR	4	EA	\$ 319.20
100MM DR18 C900 PVC PIPE	6.1	M	\$ 324.52
Total			\$ 2,465.93