



RAFAT

8850 GEORGE BOLTON PARKWAY, CALEDON, ONTARIO L7E 2Y4

Attn: INZAMAN KHAN

27/11/2024

Consult Mechanical

CO # 9

200 Tesma Way, Concord, ON, L4K 5C2

Renovation of Chris Gibson Recreation Centre

Change Order # 9

Dear Sir/ Madam

Please find below change order as

No	DESCRIPTION	QTY	UNIT	RATE \$	Amount
1.0	Additional cost to pipe in the extra coil	1.00	N/A	\$ 8,483.01	\$ 8,483.01
Total Price (Hst Extra)				\$	8,483.01

Thank you for the opportunity to quote on above job.

If you have any questions, please contact us at 905-951-1063

Yours Sincerely,

Bashar Mikha

Vice President



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: CHRIS GIBSON REC CENTRE

Date: Oct 23, 2024

Change Order No.: 23-214-COR007

Attn

Issued by

Ashish Singla

INZAMAN KHAN

RAFAT GENERAL CONTRACTOR INC.

8850 GEORGE BOLTON PKWY BOLTON, ON L7E 2Y4

Quote Validity: 30 Days

Subject: PC-006 R1 DHU-1

Additional cost to pipe in the extra coil
-additional piping (1 1/4"), control valve installation, balancing valve, fittings and associated gauges etc.
-BAS to include supply of control valve, electrical wiring, programming, commissioning and graphics
-insulation of additional pipework

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men @ 6 hrs	12.00	Hrs	125.00	\$1,500.00
Pipe & Material (refer to the attached for breakdown)	1.00	Each	2,014.20	\$2,014.20
BAS (refer to the attached for breakdown)	1.00	Each	3,050.00	\$3,050.00
Insulation (refer to the attached for breakdown)	1.00	Each	1,147.63	\$1,147.63
			OH & P	\$771.18
			Total	\$8,483.01

Pipe & material

Line	Product and Description	Qty	Amount
1	114CCBALLV	1.00	\$38.86
2	114CCGLOBEV	1.00	\$205.63
3	112CCUNION	2.00	\$136.14
4	114CCCHECKV	1.00	\$131.73
5	3X3X114CCCTEE	2.00	\$313.53
6	114CCCTEE	1.00	\$14.52
7	114LCP	1.00	\$151.93
8	114CC90	8.00	\$62.85
9	114CXCAIRSEP	1.00	\$268.97
10	114PPADPFLG	2.00	\$613.53
11	114PPBALLVWDRAIN	1.00	\$76.50
Total			\$2,014.20

Insulation

Line	Description	Qty	Amount
1	1 1/4" PIPE	12.00	\$84.43
2	90S	8.00	\$45.76
3	TEES	3.00	\$25.74
4	VALVES	6.00	\$120.12
5	DUCT WRAP	1.00	\$35.00
6	TAPE	1.00	\$26.58
7	LABOUR	1.00	\$810.00
Total			\$1,147.63