

Rafat General Contractor Inc. 8850 George Bolton Parkway - Caledon, ON L7E 2Y4

T: 905-951-1063 F: 905-951-9686

www.rafat.ca

Commitment Change Order

CCO - 001

| Proje | ect No.: | 2023-037 | | | |
|--|-----------------------|---|---|--------------|--|
| Proje | ect Title : | Ctiy of Brampton-NRFP2023-125-Renovation Chris Gibson Recreation Centre | of | | |
| Cont | racted Company: | Consult Mechanical | | | |
| Date | Created: | 12-03-2024 | | | |
| Statu | IS: | Issued | Revision: | 1 | apinaleccentrocconfron (trassus susseene concentration). |
| cco | Issued by: | Bashar Mikha | *************************************** | | West of the second seco |
| CCO | Issued to: | Josh Stephenson | | | |
| Consultant References | | | | | |
| Refe | rence Date: | | | | |
| Description: building controls (BAS) | | | | | |
| Attachments: Quote for BAS | | | | | |
| Committment Change Order Line Items: | | | | | |
| # | | Description | 1 | | Amount |
| 1 | Building controls (BA | AS) | | | \$997,340.00 |
| | | | | | |
| | | | | | |
| | | | | Grand Total: | \$997,340.00 |
| Holdback is applicable unless notes otherwise Grand total excludes HST | | | | | |
| Notes: Ensure invoicing of Commitment Change Orders is by the referenced CCO number above. | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| Consider this CCO direction to proceed with the scope of work as described above. All in accordance with the subcontract terms and conditions. Unless noted otherwise there is no impact on the Contract Time as a result of this CCO | | | | | |
| | | | | | |
| Rafat | General Contractors | Inc. | [Subcontractor Name] | | |
| / | 12 | | 111 | | |
| Jan. | W | | Jague | March 13 | 3 2024 |
| 0. | | D. I. | | P. de | |
| Signat | ture | Date | Signature | Date | |