



RAFAT

8850 GEORGE BOLTON PARKWAY, CALEDON, ONTARIO L7E 2Y4

Attn: INZAMAN KHAN

14/04/2025

Consult Mechanical

CO # 27

200 Tesma Way, Concord, ON, L4K 5C2

Renovation of Chris Gibson Recreation Centre

Change Order # 27

Dear Sir/ Madam

Please find below change order as

No	DESCRIPTION	QTY	UNIT	RATE \$	Amount
1.0	Please see below quotation	1	LS	1650.00	1650.00
Total Price (Hst Extra)				\$	1,650.00

Thank you for the opportunity to quote on above job.

If you have any questions, please contact us at 905-951-1063

Yours Sincerely,

Bashar Mikha

Vice President



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: CHRIS GIBSON REC CENTRE

Date: Jan 31, 2025

Change Order No.: 23-214-COR008

Attn

Issued by

Ashish Singla

INZAMAN KHAN

RAFAT GENERAL CONTRACTOR INC.

8850 GEORGE BOLTON PKWY BOLTON, ON L7E 2Y4

Quote Validity: 30 Days

Subject: Fabric duct revisions

Scope of Work:

Revision of layout, reengineering of the duct and revised submittal.

The initially approved layout submittal was based on design drawing. However, the duct route was not matching with the specified unit so layout was revised requiring fabric duct had to be redesigned and revise and resubmit the submittal.

Note:

Amount quoted does not include Tax. HST will be extra

Description	Qty	Unit	Unit Rate	Amount
Amount	1.00	Each	1,500.00	\$1,500.00
			OH & P	\$150.00
			Total	\$1,650.00