



# RAFAT

8850 GEORGE BOLTON PARKWAY, CALEDON, ONTARIO L7E 2Y4

Attn: **MOHAMMED LODHI**

23/07/2025

**Consult Mechanical**

**CO # 41**

200 Tesma Way, Concord, ON, L4K 5C2

**Renovation of Chris Gibson Recreation Centre**

**Change Order # 46 from CO-053 DSA**

Dear Sir/ Madam

Please find below change order as

No	DESCRIPTION	QTY	UNIT	RATE \$	Amount
1.0	Supply and install pipes in place of stolen pipes in existing building	1	LS	\$ 120,000.00	\$ 120,000.00
Total Price (Hst Extra)					\$ 120,000.00

Thank you for the opportunity to quote on above job.

If you have any questions, please contact us at 905-951-1063

Yours Sincerely,

Bashar Mikha  
Vice President



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Change Order Quote

Project: CHRIS GIBSON REC CENTRE

Date: Oct 31, 2024

Change Order No.: 23-214-COR004

**Attn**

Ashish Singla

RAFAT GENERAL CONTRACTOR INC.

8850 GEORGE BOLTON PKWY BOLTON, ON L7E 2Y4

Quote Validity: 7 Days

**Issued by**

MOHAMMED LODHI

**Subject:** STOLEN PIPES - SUPPLY AND INSTALL NEW PIPES, FITTINGS, VALVES, C/W WITH HANGERS, INSULATION, ETC.

Supply and install pipes in place of Stolen Pipes in existing building

Notes:

See attached for material breakdown.

Amount quoted does not include Tax. Taxes will be extra.

Description	Qty	Unit	Unit Rate	Amount
Install Pipes, fittings, valves, hangers, etc.	1,440.00	Hrs	125.00	\$180,000.00
Material	1.00	Each	40,000.00	\$40,000.00
Tools, Ladders, Lifts, etc.	1.00	Each	10,000.00	\$10,000.00
Insulation (Material and Labour)	1.00	Each	20,000.00	\$20,000.00
Project Management	1.00	Each	5,000.00	\$5,000.00
Testing, & Inspection	1.00	Each	2,000.00	\$2,000.00
			OH & P	\$25,700.00
<b>Total</b>				<b>\$282,700.00</b>