

8850 GEORGE BOLTON PARKWAY, CALEDON, ONTARIO L7E 2Y4

RFI Transmittal No:	164
KI I I alisiilittai 140.	1104

RFI No: Title: To: Requested by	Corisuit	or (DSA)	Project No. DATE:	Total #	T2023-125 10-Feb-2025
Title: To: Requested by	MIsc. Ductwork Clarification Patrick Johnson - Contract Administrate Vincent Goetz - Senior Assoicate (DSA Consult	Sketch	T	Total #	
Title: To: Requested by	MIsc. Ductwork Clarification Patrick Johnson - Contract Administrate Vincent Goetz - Senior Assoicate (DSA Consult	Sketch	V	Total #	
To: Requested by	Patrick Johnson - Contract Administrate Vincent Goetz - Senior Assoicate (DSA Consult	Sketch	V	Total #	
Requested by	Vincent Goetz - Senior Assoicate (DSA Consult	Sketch	v	Total #	
	Corisuit		v	Total #	
			I	Pages	5
Description of RFI	Please see following RFI				
Response Required By	17 Feb 2025				
Date Responded		Sketch Attached		Total # Pages	
Consultants Response	Please find comments on below dr	rawings.			
Approved/Respone d by:	Mark Marotta				

DSA: see response above and Introba comments on following pages.

Patrick Johnson / DSA February 11, 2025



Request For Information 23-214-019

Feb 7, 2025

Project Name Project Address

CHRIS GIBSON REC CENTRE 125 McLaughlin Rd N, Brampton, ON, L6X 1N9

To From

Name Name

Ashish Singla MOHAMMED LODHI

Company

RAFAT GENERAL CONTRACTOR INC. Consult Mechanical Inc.

Email Email

asingla@corebuildconstruction.com mohammed.l@consultmechanical.com

Address Address

8850 GEORGE BOLTON PKWY BOLTON, ON L7E 2Y4 54 Audia Court, Unit 2 Concord, ON L4K 3N5


Title SCHEDULE IMPACT COST IMPACT


MISC. DUCTWORK QUERIES Probable Probable


RETURN BY Feb 13, 2025

Information Requested

Please see attached Drawings marked up with notes seeking clarification. Quite a number of items are affected and progress of works will be consequentially affected by this so please expedite review and response from the engineers at earliest, possible, thanks.







M604