



# RAFAT

8850 GEORGE BOLTON PARKWAY, CALEDON, ONTARIO L7E 2Y4

|                            |  |
|----------------------------|--|
| <b>RFI Transmittal No:</b> |  |
|----------------------------|--|

|                      |                                                    |                    |           |
|----------------------|----------------------------------------------------|--------------------|-----------|
| <b>Project Name:</b> | Renovation of Chris Gibson Recreation Centre Drive | <b>Project No.</b> | T2023-125 |
|                      |                                                    | <b>DATE:</b>       |           |

|                |  |
|----------------|--|
| <b>RFI No:</b> |  |
|----------------|--|

|               |  |
|---------------|--|
| <b>Title:</b> |  |
|---------------|--|

|            |                                                                                          |
|------------|------------------------------------------------------------------------------------------|
| <b>To:</b> | Patrick Johnson - Contract Administrator (DSA)<br>Vincent Goetz - Senior Associate (DSA) |
|------------|------------------------------------------------------------------------------------------|

|                     |       |                        |  |                      |  |
|---------------------|-------|------------------------|--|----------------------|--|
| <b>Requested by</b> | Rafat | <b>Sketch Attached</b> |  | <b>Total # Pages</b> |  |
|---------------------|-------|------------------------|--|----------------------|--|

|                             |  |
|-----------------------------|--|
| <b>Description of RFI</b>   |  |
| <b>Response Required By</b> |  |

|                       |  |                        |  |                      |  |
|-----------------------|--|------------------------|--|----------------------|--|
| <b>Date Responded</b> |  | <b>Sketch Attached</b> |  | <b>Total # Pages</b> |  |
|-----------------------|--|------------------------|--|----------------------|--|

|                             |                                                                                                                          |
|-----------------------------|--------------------------------------------------------------------------------------------------------------------------|
| <b>Consultants Response</b> | <p>DSA: see RJC response below and RJC notes on page 5 of this review.</p> <p>Patrick Johnson / DSA<br/>May 23, 2025</p> |
|-----------------------------|--------------------------------------------------------------------------------------------------------------------------|

|                               |  |
|-------------------------------|--|
| <b>Approved/Responded by:</b> |  |
|-------------------------------|--|

RJC(AS\_20250522): PLEASE SEE RESPONSE TO FOLLOWING PAGE.



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Request For Information 23-214-026

May 12, 2025

Project Name

CHRIS GIBSON REC CENTRE

Project Address

125 McLaughlin Rd N, Brampton, ON, L6X 1N9

### To

Name

Ashish Singla

Company

RAFAT GENERAL CONTRACTOR INC.

Email

asingla@corebuildconstruction.com

Address

8850 GEORGE BOLTON PKWY BOLTON, ON L7E 2Y4

### From

Name

PAUL LEDDY

Company

Consult Mechanical Inc.

Email

paul.l@consultmechanical.com

Address

54 Audia Court, Unit 2 Concord, ON L4K 3N5

---

### Title

Roof Fan interference with Steel Bracing

### SCHEDULE IMPACT

No

### COST IMPACT

Probable

## RETURN BY

May 19, 2025

### Information Requested

There's two curbs for the mushroom fans that have structural bracing on the underside of the roof with there location causes structural interference with the galvanized beams on the outside of the roof.

See attached Photos

Suggestion: Underside Steel Reinforcing will need to be moved so openings can be shifted





RJC(AS\_20250522):ALIGN  
WITH THIS BEAM AND USE  
THIS BEAM AS A SUPPORT  
FOR OPENING.

RJC(AS\_20250522):MOVE  
OPENING TOWARDS  
BEAM.



