



Canceled Purchase Order: 23-214-EQ030 Oct 17, 2024

Project Name: CHRIS GIBSON REC CENTRE

Vendor Ship to Required By Type

WHITE CAP SUPPLY 125 McLaughlin Rd N, Oct 17, 2024 Equipment

Brampton, ON, L6X 1N9

PO Items

| Line# | Description | Qty | Unit | Unit Rate | Amount |
|-------|-------------|-----|------|------------|--------|
| | | | | Subtotal | \$0.00 |
| | | | | Tax Rate | 13% |
| | | | | Tax Amount | \$0.00 |
| | | | | Total | \$0.00 |

Terms and Conditions

Submit shop drawings for approval in electronic format and as required by the specifications for approval by the consultant.

This purchase order is pending approval of shop drawings by the engineer.

This purchase order price for equipment and services listed herein shall remain unchanged; no price increases will be accepted until the completion of the project.

Delivery dates will be advised as per requirement on the job site and project schedule; no equipment shall be released without formal approval of shop drawings and only when instructions have been provided by project Manager.

Provide all necessary installation, operation, and maintenance manuals immediately after approval of shop drawings. Warranties to be as per project specifications.