



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Change Order Quote

Project: ENBRIDGE BLDG B  
Change Order No.: 22-001-COR007

Date: Mar 3, 2025

**Attn**

Ananth Manigandan  
ROCHON BUILDING CORPORATION  
74 INDUSTRY STREET TORONTO, ON M6M 4L7  
Quote Validity: 30 Days

**Issued by**

INZAMAN KHAN

**Subject:** PC 129 - Clarify rated assemblies R. 1

Description of work:

R.0. : PC 129

-Supply & Install a fire damper in 650x250 duct passing through fire rated South wall of Room 211.

-Supply & Install a fire damper in 525x300 duct passing through fire rated South wall of Room 310.

R.1. : Additional work completed on site (not included in PC-129)

-2 additional 14"x10" fire dampers dampers for the 2 branches of the duct coming out from room 310.

-Due to lighting layout being done after the completion of washroom duct. We had to raise some duct to accommodate pot lights. This adjustment was necessary to avoid the delay in washroom framing.

Note: Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour for extra ductwork: 2 men @4 hrs each	8.00	Hrs	125.00	\$1,000.00
Labour for FD: 1 man @4 hrs each damper	16.00	Hrs	125.00	\$2,000.00
FD 355x250 mm	2.00	Each	225.00	\$450.00

FD 525x300 mm	1.00	Each	250.00	\$250.00
FD 650x250 mm	1.00	Each	250.00	\$250.00
			OH & P	\$395.00
			<b>Total</b>	<b>\$4,345.00</b>