



54 Audia Court, Unit 2
 Concord, ON L4K 3N5
 (905)-738-1400

Change Order Quote

Project: MARTIN REA BUILDING EXPANSION

Date: Apr 9, 2025

Change Order No.: 24-252-COR009

Attn

Issued by

ARUNA

INZAMAN KHAN

RAM DEVELOPMENTS

Quote Validity: 30 Days

Subject: Watermain relocation

Extra for relocation of watermain running from front to back of plant to far east side. As per John suggestion to fasten it to the wall and run it on the wall channels. This would require offsetting around each column and up and down over 2 bay doors.

Material:

30' 2 1/2" pipe

30' 1 1/4" pipe

3 2 1/2" coupling

6 2 1/2" hangers

8 1 1/4" hangers

14 3/8" beam clamps

Note: Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men 2 days @8 hrs each	32.00	Hrs	125.00	\$4,000.00
MATERIAL COST	1.00	Each	1,899.91	\$1,899.91
			OH & P	\$589.99
			Total	\$6,489.90