



ROCHON BUILDING CORPORATION

74 Industry St
Toronto, ON M6M 4L7
416-638-6666
accounting@rochonbuildingcorp.com

Subcontract Change Order

Change Order Number: 019
Change Order Date: May 23, 2025
Subcontract Number: 032331

Vendor:

CON-SULT MECHANICAL INC.

54 Audia Crt, Unit 2
CONCORD, ON L4K 3N4

Job Site:

ENBRIDGE STATION B
(Project # 20017862)
405 Eastern Ave,
Toronto, ON M2J 1P8

Reference: Enbridge Gas, Station B - B21070

Change Order Details:

Description	Quantity	Unit Price	Amount
Supply Ground Floor Architectural Louver (as per change order #22-001-COR005 on Feb 10, 2025)	1.00	10,400.00	10,400.00

Total **\$ 10,400.00**

Subcontract Summary:

Original Subcontract Amount	\$ 3,400,000.00
Net of previous Change Orders	\$ 395,428.18
Subcontract Amount before this Change Order	<u>\$ 3,795,428.18</u>
Amount of this Change Order	\$ 10,400.00
Current Subcontract Amount, including this Change Order	<u>\$ 3,805,828.18</u>

SO AGREED:

CON-SULT MECHANICAL INC.

ROCHON BUILDING CORPORATION
STEVE RAVIELE

Date: Jun 3, 2025

All terms per Subcontract