

**ROCHON BUILDING CORPORATION**

74 Industry St
Toronto, ON M6M 4L7
416-638-6666
accounting@rochonbuildingcorp.com

Subcontract Change Order

Change Order Number: 021
Change Order Date: Jun 3, 2025
Subcontract Number: 032331

Vendor:**CON-SULT MECHANICAL INC.**

54 Audia Crt, Unit 2
CONCORD, ON L4K 3N4

Job Site:

ENBRIDGE STATION B
(Project # 20017862)
405 Eastern Ave,
Toronto, ON M2J 1P8

Reference: Enbridge Gas, Station B - B21070

Change Order Details:

Description	Quantity	Unit Price	Amount
(RBC #260) Capture the sizes of additional louvres - Consult Quote (Supply)	1.00	660.00	660.00

Total **\$ 660.00**

Subcontract Summary:

Original Subcontract Amount	\$ 3,400,000.00
Net of previous Change Orders	\$ 395,428.18
Subcontract Amount before this Change Order	\$ 3,795,428.18
Amount of this Change Order	\$ 660.00
Current Subcontract Amount, including this Change Order	\$ 3,796,088.18

SO AGREED:

CON-SULT MECHANICAL INC.

ROCHON BUILDING CORPORATION
STEVE RAVIELE

Date: Jun 3, 2025

All terms per Subcontract